COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2018

ESTI MATE SUMVARY 08: 11: 36
CONTI D: C20180- COMBO ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  29.44 ORI G TIME ALLOW 180 WORK DAYS
PRQJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 05/ 25/ 2018 DATE TIME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,066, 463. 85 PARTI Cl PATI NG $ 682, 941. 85 $ 182, 966. 90
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 16, 375. 00 0.00
PERCENT COMPLETE: 33. 84% TOTAL EARNI NGS 699, 316. 85 182, 966. 90
FUNDS AVAI LABLE: $ 1,367,147.00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 699, 316. 85 182, 966. 90
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,764.70 -5, 489. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 681, 552. 15 177, 477. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 681, 552. 15 177, 477. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177, 477.90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00010

0020

202- 00015

0025

202- 00027

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 01000

0050

202- 01035

0055 202-01300

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

*Renoval

of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Reroval

of Ground Sign

of Fence

Renoval

of Gate

Renoval

*Renpoval of End Anchorage

ESTI MATE NO 0003

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
7.000
EACH
450. 00000
4. 000
EACH
4, 000. 00000
43.000
5
15. 00000
1, 358. 000
sy
15. 00000
2, 803. 000
5
1. 50000
4. 000
EACH
100. 00000
1, 682. 000
LF
2.00000
2.000
EACH
300. 00000
4. 000
EACH

200.

00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 400
0. 000
0. 400

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
216. 000
216. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 359. 000
323. 000
1, 682. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2018

3, 240

646.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08:11: 36

AMOUNT

13, 868

750.

3,240

3, 364

600.

00

00

.00

.00

.00

00

.00

.00

00

00

.00



CONTI D

CAT NO0200

0060 202-04002

0065 203-00060

0070 203-01500

0075 203-01510

0080 203-01550

0085 203-01597

0090 206- 00000

0095 206-00100

0100 208-00023

0105 208-00045

0110 208-00070

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
ROADWAY

Clean Cul vert

*Enmbankment Material (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Pot hol i ng

Structure Excavation

Structure Backfill (O ass 1)

*Erosi on Log (Type 3)(12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 950. 00000
9, 317. 000
cy
30. 00000
40. 000
HOUR
125. 00000
20. 000
HOUR
125. 00000
20. 000
HOUR
115. 00000
30. 000
HOUR
225. 00000
1, 546. 000
cy
10. 00000
285. 000
cy
35. 00000
2, 920. 000
LF
5. 00000
2.000
EACH
1, 850. 00000
2.000
EACH

2, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2, 255. 000
2, 255. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 500
0. 000
19. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,422.000
60. 000
2,482.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000
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67, 650

300

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

67, 650

4,387

12,410

3,700

2,250

.00

00

.00

.00

.00

50

.00

.00

00

00

00



CONTI D: C20180- COVBO
PCN: 20180-BI D
PRQIECT ER0342- 058
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor)
0120 208-00105 Renoval and Disposal of Sedi ment (Equipnent)
0125 208-00106 Sweepi ng (Sedi ment Renoval)
0126 208-00107 Rem Trash
0130 208-00207 Er osi on Control Managenent
0135 208-00300 Tenporary Berns
0140 210-00810 *Reset Ground Sign
0145 210- 00825 *Reset Fl ashi ng Beacon
0147 210-01011 Res Gate
0150 212-00006 *Seeding (Native)
0155 212-00028 *Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
HOUR
75. 00000
22.000
HOUR
125. 00000
22.000
HOUR
135. 00000
22.000
HOUR
93. 50000
132. 000
DAY
50. 00000
412. 000
LF
2.50000
4. 000
EACH
105. 00000
1. 000
EACH
1, 405. 00000
2.000
EACH
310. 00000
3. 600
ACRE
455. 00000
0. 100
ACRE

4, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
2.000
4.000

1. 000
0. 000
1.000

2.000
7.000
9. 000

21.000
1. 000
22.000

5. 000
5. 000
10. 000

358. 000
0. 000
358. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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150.

945,

93

250.

.00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

300

125.

1, 215

2,057

500

895.

620.

00

00

00

00

00

00

.00

.00

00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20180-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 212-00032 *Soi | Condi tioning 3. 600 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0. 00
0165 213-00003 *Mul chi ng (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0170 213-00061 *Mil ch Tackifier 500. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 5, 460. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0180 216-00301  *Turf Reinforcement Mat (Class 1) 259. 000 0. 000
SY 0. 000 0.00
5. 75000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat ment 4.000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (C ass 6) 1, 155. 000 0. 000
CcY 58. 000 2,610. 00
45. 00000 58. 000 2,610. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 282. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0200 403-33741 *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 297. 000 0. 000
TON 0. 000 0.00
78. 00000 0. 000 0. 00
0205 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 847. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 420-00113 Geotextile (Drainage) (O ass 2) 2,537. 000 635. 000
SY 196. 000 343. 00

1. 75000 831. 000 1, 454. 25



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0215 506-00212

0220

601- 03030

0225

601- 03040

0230

602- 00000

0235

602- 00020

0240

603- 01245

0245

603- 05024

0247

603-50100

0250

606- 00301

0255

606- 01370

0260 606-01385

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Riprap (12 Inch)

*Concrete Class D (Box Culvert)

*Concrete Class D (Bridge)

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete End Section

Flap Gate (__ Inch)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transition Type 3J

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 054. 000
cy
95. 00000
181. 000
cy
600. 00000
58. 000
cy
950. 00000
8, 558. 000
LB
0. 85000
32, 824. 000
LB
0. 95000
66. 000
LF
125. 00000
4. 000
EACH
1, 500. 00000
0. 000
EACH
7, 015. 00000
250. 000
LF
34. 75000
4. 000
EACH
2, 350. 00000
2.000
EACH

625. 00000

QrY TH'S PERI OD
QTY TO DATE

90.
90.

58.
. 000
58.

8, 558.
. 000
8, 558.

0.
16, 412.
16, 412.

. 000
. 000
. 000

. 000

500
500

000

000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 19/ 2018

54, 300.

15, 591.

.00

00

.00

00

40

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

56, 145.

54, 300.

55, 100.

7,274,

15, 591.

00

00

00

30

40

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0265 606-01390

0270

606- 02005

0275

606- 11010

0280

607- 00005

0285

607-00010

0290

607- 01000

0295

607-11525

0300

607-11581

0305

607-60120

0310

607- 60324

0315 612-00101

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

*End Anchorage Type 3K

*End Anchorage (Fl ared)

Bridge Rail Type 10R
*End Post
*Corner and Line Brace Post

*Fence Barbed Wre with Metal

Post s

*Fence (Plastic)

*Fence (Tenporary) (Special)

*20 Foot

Gate

*24 Foot

Gate Twi n

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 550. 00000
4. 000
EACH
2, 575. 00000
0. 000
LF
125. 00000
16. 000
EACH
200. 00000
14. 000
EACH
225. 00000
2, 535. 000
LF
2. 65000
732. 000
LF
1. 60000
1, 784. 000
LF
3. 50000
2.000
EACH
620. 00000
2.000
EACH
1, 350. 00000
15. 000
EACH

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1, 784.
0. 000
000

000

1, 784.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

1,000

1, 800

552.

6,244

.00

.00

.00

00

00

.00

00

00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20180-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0325 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0.00
605. 00000 0. 000 0. 00

0330 614-00011  *Sign Panel (Class I) 26. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-00012 *Sign Panel (Class I1) 36. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0340 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 7.000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0. 00
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0355 625-00000 *Construction Surveying 0. 250 0. 000
LS 0. 000 0. 00
42, 500. 00000 0. 000 0.00
0360 626-00000  *Mbbilization 0. 250 0.114
LS 0. 000 0. 00
470, 000. 00000 0.114 53, 580. 00
0365 626-01103 *Public Information Services (Tier II1) 1. 000 0. 200
LS 0. 100 1, 000. 00
10, 000. 00000 0. 300 3, 000. 00
0370 627-00008 *Modified Epoxy Pavenent Marking 30. 000 0. 000
GAL 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375 630- 00000

0380 630-00007

0385 630-00012

0390 630-80001

0395 630-80335

0400 630-80341

0405 630-80342

0410 630-80343

0415 630-80355

0420 630-80360

0425 630-80363

ROADWAY

C20180- COMBO
20180-BI D
ER0342- 058
| TEM
DESCRI PTI ON
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

409. 500

HOUR
24. 00000
43.000

DAY
100. 00000
107. 000
DAY

675. 00000
4. 000

EACH
600. 00000
10. 000

EACH
120. 00000
15. 000

EACH
75. 00000
29. 000

EACH
110. 00000
8. 000

EACH
110. 00000
3. 000

EACH
5, 500. 00000
30. 000

EACH
40. 00000
10. 000

EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

409. 500
0. 000
409. 500

20. 000
9. 000
29. 000

27.000
19. 000
46. 000

2.000
0. 000
2.000

0. 000
5. 000
5. 000

1. 000
0. 000
1.000

14. 500
0. 000
14.500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000
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900

12,825

600

.00

00

00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

9, 828

2,900

31, 050

1,200

600

75

1,595

8, 250

600

00

00

00

00

00

00

00

.00

00

00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20180-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0427 630-80370 Conc Barrier (Tenp) 300. 000 150. 000
LF 0. 000 0. 00
42. 00000 150. 000 6, 300. 00
0430 630-80380 *Traffic Cone 25. 000 12. 500
EACH 0. 000 0.00
12. 00000 12. 500 150. 00
0432 630-80393 St ackabl e Vertical Panels 27.000 13. 500
EACH 0. 000 0.00
28. 40000 13. 500 383. 40
0434 630-85010 I npact Atten (Tenp) 2.000 1. 000
EACH 0. 000 0.00
4,200. 00000 1. 000 4,200. 00
0435 700-70010 F/ A Mnor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70011 F/ A Partnering 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700- 70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness Incentive 27, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 623. 000 623. 00
1. 00000 623. 000 623. 00
0465 700-70025 F/ A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,572,992.85$ 162,066.90% 444, 336.85
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0480 206- 00065 *Structure Backfill (FlowFill) 24.000 17. 000
cy 7.000 1, 400. 00
200. 00000 24.000 4, 800. 00
0485 211-03005 Dewat eri ng 1. 000 0. 500
LS 0. 300 19, 500. 00
65, 000. 00000 0. 800 52, 000. 00
0490 501-00200 Steel Sheet Piling (Type II) 898. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0495 503-00060 *Drilled Caisson (60 Inch) 88. 000 88. 000
LF 0. 000 0. 00
1, 200. 00000 88. 000 105, 600. 00
0500 503-00310 Crosshol e Soni c Logging Testing 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0502 606-11010 *Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0504 621-00411 Str Tenp Acc Rd (Loc 1) 0. 500 0. 500
LS 0. 000 0. 00
10, 000. 00000 0.500 5, 000. 00
0505 625-00000  *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00

42,500. 00000 0. 250 10, 625. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20180-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0510 626- 00000 *Mobi | i zati on 0. 250 0.114
LS 0. 000 0. 00
470, 000. 00000 0.114 53, 580. 00
0515 700- 70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 477,096.00 $ 20,900.00% 238, 605.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0520 620- 00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
20, 750. 00000 0. 500 10, 375. 00
0525 620- 00012 Field Laboratory (Cl ass 2) 0.500 0.500
EACH 0. 000 0. 00
7, 500. 00000 0. 500 3, 750. 00
0530 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMT $ 16,375.00 % 0.00% 16, 375. 00

PRQJECT TOTAL CURRENT AMI $ 2, 066, 463.85$ 182,966.90% 699, 316. 85



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2018

ESTI MATE SUMVARY 08: 11: 36
CONTI D: C20180- COMBO ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIVE ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  29.44 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 05/ 25/ 2018 DATE TIME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,136, 681.89 PARTI Cl PATI NG $ 426, 476. 91 $ 231, 184. 26
AWARD PRQJECT AMI:  $ 4, 751,787.00 NON- PARTI Cl PATI NG 2, 250. 00 0.00
PERCENT COVPLETE: 13. 67% TOTAL EARNI NGS 428, 726. 91 231,184.26
FUNDS AVAI LABLE: $ 2,707,954.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 428,726. 91 231, 184. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,647.01 -6, 935. 53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 419, 079. 90 224, 248.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 419, 079. 90 224,248.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 224,248.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08:11: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0. 000
LS 0. 200 6, 934. 00
34,670. 00000 0. 200 6, 934. 00
0010 202-00200 Renoval of Sidewal k 47.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 291. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 17. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00210 Renoval of Concrete Pavenent 954. 000 0. 000
SY 870. 000 17, 400. 00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renmoval of Asphalt Mat 3, 635. 000 0. 000
SY 2,168. 000 32,520. 00
15. 00000 2,168. 000 32,520. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 608. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 65. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 1, 362. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 0. 000
CcY 776. 000 24,832. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I1l)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

HOUR
125. 00000
16. 000

HOUR
125. 00000
16. 000

HOUR
115. 00000
12, 316. 000

LF
5. 00000
80. 000
LF

8. 00000
2.000

EACH
1, 850. 00000
5. 000

EACH
300. 00000
2.000

EACH
2, 250. 00000
24. 000

HOUR
75. 00000
11. 000

HOUR
125. 00000
11. 000

HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 06/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

3,930

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0112 208-00107

0115

208- 00207

0120

210- 00010

0125

210- 00810

0130

210- 00827

0135

210- 04010

0140

210- 04020

0145

210- 04050

0150

212-00006

0155

212-00032

0160 213-00003

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Rem Trash
Erosi on Control Managenent

Reset Mail box Structure

*Reset

Ground Sign

Pul | Box

*Reset

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
93. 50000
66. 000
DAY
50. 00000
3. 000
EACH
300. 00000
5. 000
EACH
105. 00000
1. 000
EACH
335. 00000
14. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
16. 000
EACH
650. 00000
1.500
ACRE
455. 00000
1. 500
ACRE
1, 695. 00000
1. 500
ACRE

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 19/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:11: 36

AMOUNT

50

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061 *Mil ch Tackifier 300. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Cl ass 6) 3, 158. 000 0. 000
cY 443. 000 19, 935. 00
45. 00000 443. 000 19, 935. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 360. 000 0. 000
TON 15. 200 1, 459. 20
96. 00000 15. 200 1, 459. 20
0180 403-33741 *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 497.730 0. 000
TON 497. 730 38, 822. 94
78. 00000 497. 730 38, 822.94
0185 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 5, 180. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0190 412-00600 Concrete Pavenent (6 Inch) 137. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113  Geotextile (Drainage) (Cass 2) 18. 000 0. 000
SY 18. 000 31.50
1. 75000 18. 000 31.50
0197 420-00132 Geotextile (Separator) (CL 1) 600. 000 0. 000
SY 600. 000 2,100. 00
3.50000 600. 000 2,100. 00
0200 506-00212 Riprap (12 Inch) 12. 000 0. 000
CcY 12. 000 1, 140. 00
95. 00000 12. 000 1, 140. 00
0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 49. 000 0. 000
LF 48. 000 9, 600. 00

200. 00000 48. 000 9, 600. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0220 603- 05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 3, 500. 00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 103. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0230 604-13005 Inlet Type 13 (5 Foot) 3.000 0. 000
EACH 0. 000 0. 00
2, 550. 00000 0. 000 0. 00
0235 608-00000 Concrete Sidewal k 31. 000 0. 000
Sy 0. 000 0.00
70. 00000 0. 000 0. 00
0240 608-00010 Concrete Curb Ranp 35. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 608-00015 Det ect abl e War ni ngs 35. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0250 608-01550 Pl ace Asphalt MI1ings 4, 490. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 609-20010 Curb Type 2 (Section B) 5. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
0260 609-21020 Curb and Gutter Type 2 (Section I1-B) 260. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 609-24004 Gutter Type 2 (4 Foot) 169. 000 0. 000
LF 0. 000 0.00

45. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0270 609-24006 Cutter Type 2 (6 Foot) 108. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 4. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 2. 000 0. 000
I
) EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0290 614-00011  *Sign Panel (Class I) 76. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01503 *Steel Sign Support (2-1Inch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0.00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 0. 000
EACH 0. 000 0. 00
6, 972. 00000 0. 000 0.00
0310 620-00002 Field Office (Cass 2) 0. 500 0.500
EACH 0. 000 0. 00
20, 750. 00000 0.500 10, 375. 00
0315 620-00012 Field Laboratory (Cl ass 2) 0.500 0.500
EACH 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
0320 625-00000 *Construction Surveying 0. 250 0. 080
LS 0.170 7,225.00

42,500. 00000 0. 250 10, 625. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0325 626-00000  *Mbbilization 0. 250 0.114
LS 0. 000 0. 00
470, 000. 00000 0.114 53, 580. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0.00
0335 627-00013 *Pavenent Marking Paint (H gh Build) 140. 000 2.000
GAL 9. 000 675. 00
75. 00000 11. 000 825. 00
0340 627-30310 *Prefornmed Plastic Pavenent Marking (60 M) 1, 200. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0345 629-01031 Survey Monument (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630-00000 *Flaggi ng 2, 500. 000 34.000
HOUR 1, 089. 000 26, 136. 00
24. 00000 1, 123. 000 26, 952. 00
0355 630-00007 *Traffic Control Inspection 27.000 4. 000
DAY 0. 000 0. 00
100. 00000 4. 000 400. 00
0360 630-00012 *Traffic Control Managenent 68. 000 3. 000
DAY 0. 000 0. 00
675. 00000 3. 000 2,025.00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 2.500 300. 00
120. 00000 2.500 300. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 44. 000 3.500
EACH 18. 500 1,387.50

75. 00000 22.000 1, 650. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0380 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 9. 500
EACH 9.500 1, 045. 00
110. 00000 19. 000 2,090. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0395 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0400 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0405 630-80380 *Traffic Cone 100. 000 12. 500
EACH 12. 500 150. 00
12. 00000 25. 000 300. 00
0407 630-80393 St ackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
28. 40000 0. 000 0. 00
0410 630-80511 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0415 630-85041  *Mbbile Attenuator 68. 000 13. 000
DAY 9. 000 4, 500. 00
500. 00000 22.000 11, 000. 00
0420 700-70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adjustnent 22,500. 000 0. 000
F A -203. 930 -203.93
1. 00000 -203.930 -203.93
0440 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70025 F/ A Quality Incentive Paynent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70031 F/A Interim Surface Repair 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,801,009.44$% 199,489.21% 291,422.71
CAT NOO0300 Structures

0460 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 2, 730. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0465 202-00458 Renoval of Portions of Present Structure 2, 730. 000 0. 000
(Hydrodenolition)(F
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 202-00460 Renoval of Portions of Present Structure (Class 3) 239. 000 0. 000
Sy 0. 000 0. 00
220. 00000 0. 000 0. 00
0475 202- 00504 Renoval of Expansion Device 275. 000 0. 000
LF 0. 000 0. 00

125. 00000 0. 000 0.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20844-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0003 08: 11: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0480 202-00505 Renoval of Portions of Present Structure 2, 195. 000 479. 000
SF 133. 000 4, 655. 00
35. 00000 612. 000 21,420.00
0485 210-00530 Rebuild Portions of Present Structure 2, 195. 000 356. 000
SF 256. 000 21,504. 00
84. 00000 612. 000 51, 408. 00
0490 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 443. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0495 509-08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0497 509- 08100 Provi de Tenporary Support 0. 000 0. 000
LS 0. 000 0. 00
12, 857. 16000 0. 000 0. 00
0500 512-00120 *Beari ng Repair Corbel 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0505 515-00120  *Waterproofing (Menbrane) 2, 730. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
0510 515-00400 Concrete Seal er 87. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 518-00000 Bridge Conpression Joint Sealer 275. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0525 601- 06000 Latex Modified Concrete Placement 2, 764. 000 0. 000
SY 0. 000 0. 00

56. 60000 0. 000 0. 00



CONTI D

C20180- COVBO
20844-BID
STA0342- 060

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 12
ESTI MATE RUN 06/ 19/ 2018
08:11: 36

| TEM
DESCRI PTI ON

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0530 601-06002

0535

601-51005

0540

602- 00000

0545

602- 00020

0550

625- 00000

0555

626- 00000

0560 700-70010

CAT NO0400

0565 620-00020

Structures

Latex Modified Concrete

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

*Construction Surveying

*Mobi | i zati on

F/ A M nor

Contract Revisions

Construction Engi neering

Sanitary Facility

279. 000
CY
760. 00000

2,850. 000

25. 00000

7, 100. 000
LB
0. 85000

9, 379. 000
LB
0. 95000

0. 250

42,500. 00000

0. 250
LS

470, 000. 00000

123, 625. 000
F A
1. 00000
CAT 0300 CURRENT AMI  $
1. 000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

11.05

146. 20

. 000
. 000
. 000

.00
.00

. 070
. 130
. 200

5, 525. 00

8, 500. 00

. 114
. 000
. 114

.00

53, 580. 00

. 000
. 000
. 000

.00

1,333,422.45% 31,695.05% 135,054

1. 000
0. 000
1.000 2,250

.00

3,136,681.89 % 231,184.26$% 428,726



